Month	Milestone
	dwelling scheme information and prevention advice
August	distributed to all households
September	farm packs delivered and farm visits complete
	bunding and gate block assessment and planning
October	completed and agreement in place
	most vulnerable dwelling assessment complete and
October	follow up visits complete
	90% most vulnerable households registered; 50% other
December	households registered
December	70% registered households upgrades complete
	most vulnerable area bunding 75% complete; Q3 gate
December	blocks placed
	100% repeat victim and most vulnerable farm boundary
December	alarms fitted
	100% most vulnerable households registered; 75% other
February	households registered
February	all bunding 90% complete
March	all registered houshold upgrades complete
March	all bunding complete; Q4 gate blocks placed
March	all registered farms boundary alarms fitted

NORTH YORKSHIRE OPFCC

Related deliverable	
Related deliverable	
scheme information; prevention advice	
farm packs; farm alarms	
bunding and gate blocks	
household security upgrade	
household security upgrade	
household security upgrade	
, , ,	
bunding and gate blocks	
farm alarms	
Tarrii didiriis	
household security upgrade	
bunding and gate blocks	
household security upgrade	
bunding and gate blocks farm alarms	
rarm alarms	