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Notes



Refresher training delivered to 2 x OSDOs, delivery to additional OSDO 28/2/14



PC licence numbers and additional tech requirements now confirmed



ISD & P&F asked to undertake site visits to establish additional infrastructure reqs.



Availability of OSDOs to provide training and support and allocate to roll out confirmed

26/02/2014

Subtitle

Aspire Full Roll-Out Plan

12/3 - 4/4

Confirmation to IS of full

roll out for purchase and

installation of 50 x licences

and memory upgrades,

purchase of additional pcs

and movement of existing pcs

7/4 - 18/4

Training roll out at Selby,

Tadcaster, Pickering

and Malton

28/4 - 9/5

Training roll out at

Filey, Eastfield

and Whitby

19/5 - 30/5

Training Roll Out at

Northallerton and Harrogate

9/6 - 20/6

Training Roll Out at

Skipton and Richmond

30/6 - 11/7

Training Roll Out at

Ripon,

Bedale

and Catterick

21/7 - 1/8

Training Roll Out at

Knaresborough, Thirsk

and

Stokesley

10/3 - 21/3

Training to 3 x OSDOs

4/8

Launch of Aspire at

Knaresborough, Thirsk

and Stokesley

14/7

Launch of Aspire at Ripon,

Bedale and Catterick

23/6

Launch of Aspire at

Skipton and Richmond

2/6

Launch of Aspire at

Northallerton and Harrogate

12/5

Launch of Aspire at Filey,

Eastfield and Whitby

21/4

Launch of Aspire at

Selby,

Tadcaster, Pickering

and Malton

Tue 11th Mar

DMN to Exec Board
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Notes

Refresher training delivered to 2 x OSDOs, delivery to additional OSDO 28/2/14
PC licence numbers and additional tech requirements now confirmed
ISD & P&F asked to undertake site visits to establish additional infrastructure reqs.
Availability of OSDOs to provide training and support and allocate to roll out confirmed�
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� - �
Confirmation to IS of full 
roll out for purchase and 
installation of 50 x licences 
and memory upgrades, 
purchase of additional pcs 
and movement of existing pcs�

� - �
Training roll out at Selby, 
Tadcaster, Pickering 
and Malton �

�
Launch of Aspire at 
Selby, 
Tadcaster, Pickering 
and Malton�

� - �
Training roll out at 
Filey, Eastfield 
and Whitby�

�
Launch of Aspire at Filey, 
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� - �
Training Roll Out at 
Northallerton and Harrogate�

�
Launch of Aspire at 
Northallerton and Harrogate�

� - �
Training Roll Out at 
Skipton and Richmond�

�
Launch of Aspire at 
Skipton and Richmond�

� - �
Training Roll Out at 
Ripon, 
Bedale 
and Catterick�

�
Launch of Aspire at Ripon, 
Bedale and Catterick�

� - �
Training Roll Out at 
Knaresborough, Thirsk 
and  
Stokesley�

�
Launch of Aspire at 
Knaresborough, Thirsk 
and Stokesley�
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Training to 3 x OSDOs�


